

Fire Station 5 EMS Addition

\$550,000.00

Architect/Engineer: James D. Cone Architect

Contractor: Kellerman Construction

Project information and update:

- The project is complete.

